

Month

<  November 2020 >

Add Activity



MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY	SUNDAY
Strawberry Fields • Garden Build						
Oct 26	27	28	29	30	31	Nov 1
Strawberry Fields • Garden Build						
2	3	4	5	6	7	8
Strawberry Fields • Garden Build						
<input checked="" type="checkbox"/> Check-levels for Silva timber [207-227] Garden-Build		<input checked="" type="checkbox"/> Silva timber delivery Garden-Build	<input checked="" type="checkbox"/> Elliotts delivery and transfer (am) Garden-Build <input checked="" type="checkbox"/> Tree delivery and movement Garden-Build	<input checked="" type="checkbox"/> PLANTING: TREES Garden-Build		
9	10	11	12	13	14	15
Strawberry Fields • Garden Build						
<input checked="" type="checkbox"/> Prepare sub-base for paving • Garden Build						
<input checked="" type="checkbox"/> Mini-skip arrival Garden-Build	<input checked="" type="checkbox"/> Mini-skip depart Garden-Build			<input checked="" type="checkbox"/> Grabloader remove spoil (7.30am) Garden-Build		
<input checked="" type="checkbox"/> DECKING; BASE PREPARATION Garden-Build						
16	17	18	19	20	21	22
Strawberry Fields • Garden Build						
Prepare sub-base for pavi...						
				<input checked="" type="checkbox"/> London Stone delivery and transfer Garden-Build		
23	24	25	26	27	28	29
Strawberry Fields • Garden Build						
<input checked="" type="checkbox"/> Site unavailable - conservatory build • Garden-Build						
30	Dec 1	2	3	4	5	6